ENES-CE 8th project partner meeting
Forli, 31st May 2022

WPT3 activities – Pilot project PP3 TP - Town Prelog

Miroslav Hržić, Town of Prelog, Croatia, Department for economical development and projects

WPT3 ACTIVITIES

PILOT ACTIONS

TOWN OF PRELOG PILOT ACTION

PV system on roof on kindergarten „Fijolica” Prelog

- Building owned by Town of Prlelog
- Flat roof area of 550 m^2
- Specified power of the PV plant - 50 kWp
- Produces electrical energy for own consumption



Administrative building of the Town of Prelog

https://www.djecjivrticfijolica.hr/index.php/about-us/nasi-objekti

WPT3 – PILOT ACTION PRELOG

- Resolved permission to connect to the network
- Technical documentation is finished

- Public procurement procedure and decision making process is finished – contract was signed on 23th March, 2022
- Solar powerplant will be done by the middle of June, 2022



https://www.djecjivrticfijolica.hr/index.php/about-us/nasi-objekti

WPT3 – PILOT ACTION PRELOG

- The procurement procedure of a electric vehicle for employees of Town of Prelog is underway

- Charging station will be on Kindergarten parking place – technical documentation – main project is finished (22 kW AC) and procurement procedure is underway



https://www.djecjivrticfijolica.hr/index.php/about-us/nasi-objekti

WP D.C.7.3 – 3rd local focus group event

Local focus group 3rd meeting

- Presentation of results ENES-CE project and pilot project
- Lecture "How to get your own solar power plant„ as a part of campaign "Prelog, join the sun!"

THANKS FOR YOUR ATTENTION!!

Miroslav Hržić
Town of Prelog
Glavna 35
HR - 40323 Prelog
mob: +385 99 33 444 21
e-mail: grad-financije@prelog.hr
www.prelog.hr